

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-5115
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User & Role Management	USN-1	As an administrator, I can create ServiceNow users for the staff who need access to Institution Details records.	2	High	Sheerin Farhath F
Sprint-1		USN-2	As an administrator, I can create the roles bb1, bb2, bb3 and bb4 and assign them to the required users.	3	High	Sheerin Farhath F
Sprint-1	Table Configuration	USN-3	As an administrator, I can create the Institution Details table (u_institution_details) with Student Roll Number, Student Name, Faculty Name, Branch, Email, Phone Number and Description fields.	3	High	Sheerin Farhath F
Sprint-1		USN-4	As an administrator, I can add the Branch values (ECE, EEE, CSE) and sample student records to the table.	2	Medium	Sheerin Farhath F
Sprint-2	Read Access Control	USN-5	As an administrator, I can create a READ ACL on the Institution Details table that requires the bb1 role.	2	High	SESHRIYA P
Sprint-2		USN-6	As a bb1 user, I can read only the records where Branch = EEE, enforced by the ACL script.	3	High	SESHRIYA P
Sprint-2		USN-7	As an administrator, I retain full read access to the records of all branches.	1	High	SESHRIYA P

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Create & Write Access Control	USN-8	As a bb2 user, I can create new Institution Details records through the CREATE ACL.	2	High	Shalini M
Sprint-2		USN-9	As a bb3 user, I can modify existing records through the WRITE ACL.	2	High	Shalini M
Sprint-3	Delete Access Control	USN-10	As a bb4 user, I can delete Institution Details records through the DELETE ACL.	2	High	SHANTHINI K
Sprint-3		USN-11	As an administrator, I can ensure that users without the bb4 role cannot delete records.	1	High	SHANTHINI K
Sprint-3	Access Testing	USN-12	As a tester, I can impersonate a bb1 user and verify that only EEE branch records are visible.	3	High	Shivani Palani
Sprint-3		USN-13	As a tester, I can verify the Create and Write operations using users with the bb2 and bb3 roles.	2	High	Shivani Palani
Sprint-3		USN-14	As a tester, I can verify that administrators can access all records and perform every operation.	2	Medium	Shivani Palani
Sprint-4	Validation & Documentation	USN-15	As a tester, I can confirm that users without the required role or branch condition are denied in all test cases.	3	High	Shivani Palani, SHANTHINI K
Sprint-4		USN-16	As a developer, I can fix any issues found in the ACL conditions and scripts and re-test them.	2	Medium	SESHRIYA P
Sprint-4		USN-17	As a team member, I can document the ACL configuration, screenshots and test results.	3	Medium	Sheerin Farhath F
Sprint-4		USN-18	As a team, we can prepare the final project report and demo.	2	Low	Sheerin Farhath F, SESHRIYA P, Shalini M, SHANTHINI K, Shivani Palani

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	2 Days	29 Sep 2026	30 Sep 2026	10	30 Sep 2026
Sprint-2	10	1 Day	01 Oct 2026	01 Oct 2026	10	01 Oct 2026
Sprint-3	10	1 Day	02 Oct 2026	02 Oct 2026	10	02 Oct 2026
Sprint-4	10	1 Day	03 Oct 2026	03 Oct 2026	10	02 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Velocity for this project:

The project ran for 5 days (29 Sep 2026 to 03 Oct 2026) across 4 short sprints, and the team completes 10 story points per sprint, so the velocity of the team is 10 story points per sprint (40 story points over 4 sprints).

Using the same formula, $AV = \text{project duration} / \text{total story points} = 5 / 40 = 0.125$ days per story point. Equivalently, the average velocity is $40 / 5 = 8$ story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.




Figure: Project burndown chart (Sprint-1 to Sprint-4)

The ideal line shows the remaining effort burning down evenly from 40 to 0 story points over the 5 days of the project (29 Sep 2026 to 03 Oct 2026). The actual line shows the story points remaining after each sprint release (30, 20, 10 and 0), which shows that the planned work was completed in every sprint. Sprint-3 and Sprint-4 were both released on 02 Oct 2026, one day ahead of the planned end date.